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GILA BEND POWER PARTNERS APPLICATION FOR EXTENSION OF TIME 
TO CONSTRUCT 845 MW GENERATING PLANT ALONG WITH RELATED 
FACILITIES IN THE SOUTHWEST QUARTER OF SECTION 19, TOWNSHIP 5 
SOUTH, RANGE 5 WEST, GILA & SALT RIVER BASE & MERIDIAN AND 
500kV TRANSMISSION LINE ALONG WITH THE WATERMELON 
SWITCHYARD ORIGINATING AT THE GENERATING STATION AND 
TERMINATING IN SECTION 22, TOWNSHIP 5 SOUTH, RANGE 4 WEST (THE 
WATERMELON SWITCHYARD) A DISTANCE OF APPROXIMATELY 9 MILES 
(DOCKET NO. L-OOOOOV-00-0106, CASE NO. 106 AND DOCKET NO. L-OOOOOV- 
01-0109, CASE NO. 109) 

On March 7, 2006, Gila Bend Power Partners, L.L.C. (“GBPP”) filed a request for time 
As of this date, no construction has extension to construct each of the above facilities. 

commenced for any of the facilities. 

Case No. 106 resulted in Decision No. 63552 which granted GBPP the Certificate of 
Environmental Compatibility (“CEC”) to construct a natural gas fired, combined cycle 
generating plant consisting of three combustion gas turbines and one steam turbine producing a 
nominal 845 megawatts (“MW’) along with related facilities. The CEC required that by April 
12, 2006, the construction of the generating plant be “completed to the point that the plant is 
capable of operating at its rated capacity by that time; provided, however, that prior to such 
expiration the facility owner may request that the Commission extend this time limitation.” 

Case No. 109 resulted in Decision No. 63762 which granted GBPP the CEC to construct 
approximately 9 miles of 500 kilovolt (“kV”) transmission line and related facilities that would 
connect the 845 MW generating station with the Watermelon Switchyard. The CEC required 
that by June 12, 2006, the construction of the facilities be “completed to the point that the 500 
kV transmission line and 500 kV switchyard are capable of operating by that time; provided, 
however, that prior to such expiration the Applicant may request that the Commission extend this 
time limitation.” 

In its March 7,2006 filing for extension of time, GBPP requested expedited treatment for 
Case No. 106, since the CEC would expire on April 12, 2006. In response to this request for 
expedited treatment, Staff would request that the two cases be consolidated and be granted a 
temporary time extension to December 31, 2006. This should allow Staff sufficient time to 
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properly review these two time extension requests and issue a Staff Report. It would also allow 
the Hearing Division time to conduct a hearing (if it is determined that a hearing is required) and 
the Commissioners time to review any proposed opinion and order. Staff would request that a 
Commission Decision or Procedural Order be issued that would grant the December 31, 2006 
temporary time extensions, and allow Staff until at least July 28,2006, to issue its Staff Report. 

Ernest G. Johnson 
Director 
Utilities Division 
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